

WP2: Indigenous Knowledge Integration

(DANIDA CPIS Project)

Dr. Luu Bich Ngoc et al.
19 September 2013

General Description of the Assignment:

The TL will coordinate the socio-economic field works (household surveys) in the study areas as well as lead in the analysis of collected data and integration of Indigenous Knowledge (IK) on adaptation to climate change (CC)-induced water disasters (WD) in the aquaculture and agriculture sectors into a CPIS model being developed.

Detailed Tasks:

- Literature review on IK of community in adaptation to CC-induced WD towards livelihoods.
- Field trip to collect fundamental data (physical, socio-economic) in the study areas. Design of survey toolkit and field survey training.
- Field trip to collect data on IK in adaptation to CC-induced WD in study areas.
- Data analysis on IK of community in adaptation to CC-induced WD towards livelihoods.
- Construction of database on IK in adaptation to CC-induced WD towards livelihoods

Completed Tasks by 9.2013

- Literature review on IK of community in adaptation to CC-induced WD towards livelihoods.
 - + *Report on IK definition and application*
 - + *Report on International experiences*

- Field trip to collect fundamental data (physical, socio-economic) in the study areas. Design of survey toolkit and field survey training.

PLAN FOR FIELDTRIP

→ STUDY SAMPLE:

❖ Residents: Response to WD in production and IK intergration/ application in production

- 1 FGD (6-8) of older respondents (50-60 year-old), who have experiences in production
- 3 IDIs of older persons (>65 year-old), who have experiences in production in agricultute, aquaculture
- 6 IDIs of Households by living standard (2 poor, 2 middle, 2 rich) [DN group proposal – Discuss more on this]

❖ Commune leaders: WD responde strategy and management capability of commune leaders

- 3 IDIs: People commune leader, staff on aqua/agriculture promotion, staff on hydratation ansd irrigation

Total: 12 IDIs + 1 FGD / 1 commune of each province

PLAN FOR FIELDTRIP

	LBN	Hạnh	Văn	Note
The first day				
IDIs of Older person	X	X	X	DN team joint in ?
IDIs of Households	X X	X X	X X	DN team joint in ?
IDIs of commune leaders	X	X	X	DN team joint in ?
The second day				
Older person FGD	X		X	DN team joint in ?
General data collection	X	XX	X	

➔ MORE DISCUSSION ???

PLAN FOR FIELDTRIP, 11.2013

→ **WORKING TIME:** 4 days for each study site:

- 20/11 afternoon: depart to Nghệ An
- 21-24: Hưng Nhân – Nghệ An
- 25-28: Yên Hồ - Hà Tĩnh
- 29/11 morning: move to Quảng Bình (rest of working)
- 30/11-2/12: Võ Ninh – Quảng Bình
- 3/12 morning: return to Hà Nội

12 working days + 2 moving days

TOOL KIT

- **GUIDELINE FOR IN-DEPTH INTERVIEW AND FOCUS GROUP DISCUSSION OF PEOPLE / RESIDENTS/ HOUSEHOLD IN COMMUNITTEE**
- **GUIDELINE FOR IN-DEPTH INTERVIEW AND FOCUS GROUP DISCUSSION OF LEADERS OF PROVINCIAL/ DISTRICT/ COMMUNE AGENCIES**

➔ **MORE DISCUSION ???**